

Phase 1 Action Plan

Now through December 2026 / first 50 survey points
Working Draft 0.1 / July 28, 2026

Planning schedule. Field access, fiscal-sponsor requirements, weather, safety, equipment lead time, and scientific review may change sequencing.

PHASE 1 OUTCOME

By December 2026: fiscal sponsorship active; first 50 GPS-tagged points collected across the Old Glory Peak ridge transect; Transects A-D field-ready or complete as access permits; public OSF field log active; mineral identification catalog published.

IMPLEMENTATION SCHEDULE

Window	Primary actions	Completion evidence
Weeks 1-2	Confirm legal name, fiscal-sponsor pathway, decision authority, document control, and risk register.	Sponsor outreach log; roles; document index; risk register.
Weeks 3-4	Confirm land access, agency contacts, permissions, no-entry zones, field communication, and heat plan.	Written access record; maps; field safety plan; check-in protocol.
Weeks 5-6	Acquire and inventory magnetometer, GPS, camera, mineral-test, water-test, and safety equipment.	Asset register; serial numbers; calibration and maintenance log.
Weeks 7-8	Lock Transect C station plan; reconnaissance for A, B, and D; establish daily control station.	Station plan; reconnaissance notes; control-station photos.
Weeks 9-10	Pilot the protocol at a small station set. Test export, photo naming, sample IDs, and QC rules.	Pilot dataset; deviation log; revised protocol.
Weeks 11-14	Collect the first structured Old Glory Peak field blocks under safe conditions.	Signed field sheets; raw exports; photo and sample indexes.
Weeks 15-18	Run duplicates and control repeats; review mineral IDs; resolve data-quality flags.	QC report; cleaned derivative; catalog draft.
Weeks 19-20	Publish protocol, README, field dictionary, and public field log framework on OSF.	Persistent project record; versioned files; license.
Weeks 21-22	Reach 50 accepted GPS-tagged points and publish Phase 1 dataset or documented partial release.	Dataset release; exclusions and negative results.
Weeks 23-24	Submit priority grants; publish financial summary and Phase 1 lessons; lock Phase 2 scope.	Submission receipts; public summary; Phase 2 decision memo.

WEEKLY OPERATING RHYTHM

- Monday: weather, access, safety, equipment, and station-plan review.
- Field day: two-person check-in where required; raw collection and same-day backup.
- Within 24 hours: upload to the offline repository, checksum source files, and complete the deviation log.
- Friday: QC review, issue list, public field-log entry, budget update, and next-week decision.
- Monthly: advisor or peer-method review and pre-registration amendment review when necessary.

DECISION GATES

Gate	Proceed when	Stop or revise when
Access	Permission and route conditions are documented.	Ownership, agency, closure, or cultural-resource status is uncertain.
Safety	Heat, fire, weather, communication, and staffing controls are acceptable.	Any stop condition in the field safety plan is present.
Protocol	Pilot data export and station repeats meet the pre-registered QC rule.	Device behavior, interference, or data loss prevents repeatability.
Release	Identifiers, coordinates, licenses, and sensitive-location review are complete.	Privacy, safety, or land-management restrictions are unresolved.

PHASE 2 HANDOFF

Phase 2 begins only after a review of field evidence, grants, access, construction readiness, water systems, ecological monitoring needs, insurance, and operating capacity. Moss monitoring and camera traps require site-specific ecological and privacy placement rules before installation.

WORKING DRAFT